



# SP5 Internal Meeting Torino 8/12/2004

---

- Next 6 months
  - deliverables
- Next 18 months:
  - new WP specs required before xmas
  - covering months 13..30 (6 month overlap)
  - within existing budgets and efforts



- Next 6 months (deliverables overview)
- Next 18 months:
  - new WP specs required before xmas
  - covering months 13..30 (6 month overlap)
  - within existing budgets and efforts
- Brief talk / discussion / brainstorm
  - Sergi Valverde (WP5.2 - ideas)
  - Geoff Canright (WP5.1 - ideas)
  - Mark Jelasity (newscast / t-man)
  - David Hales (rewiring for coop / specialisation)
- Collaboration / new WP's and deliverables
- Internal deadline agreements



- Deliverables due @ month 18 (June):
  - D5.1.1 (Telenor) “Desirable life-like properties in large-scale info systems”
  - D5.2.2 (UPF) “Optimal strategies for collective construction of efficient info-processing webs”
  - D5.2.3 (UPF) “Degeneracy for redundancy in human-constructed info systems”
- Need to agree intermediate deadlines for drafts of these to be circulated
- Lead partners need to request required input



## Next 18 months

---

- @ month 19 (July) WP5.3 (UniBo lead) starts:
  - “Biology-inspired design for dynamic solution spaces”
  - Identify ideas from 5.1 (and poss. 5.2 et al) applicable to distributed engineering problems
  - Apply and test in simulation / implementation
  - Proposed deliverables @ month 24 and 30
  - We will tighten the spec of this WP now so open to input



- All other WP's specs end month 18
- Need to extend / create new WP's for 13-30
- There is a 6 month overlap (13-18) with existing WP's
- Discuss now and send in next week
  - Perhaps UPF / UniBo could draw up joint "motifs in artificial networks" WP ?
  - Perhaps Telenor want to extend or create a new bio-related WP ?
  - Keep in mind total effort months etc given overlaps

